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April 14, 2006 
 
Catherine W. Seidel 
Acting Chief, Wireless Telecommunications Bureau 
Federal Communications Commission 
Washington, D.C. 20554 
 
Re: TA’s recommendation, 800 MHz Rebanding Timetable 
 WT Docket 02-55 
 
Dear Ms. Seidel: 
 
The below-listed concerned 800 MHz public safety licensees, members of Planning 
Region 20 in the District of Columbia, Maryland and Northern Virginia, hereby 
support the recommendation of the Transition Administrator (“TA”) that the period 
for mandatory negotiation in Stage 2 of Wave 1 of the TA’s Regional Prioritization 
Plan (“RPP”) be extended by three months.1 
 
As you and your staff are aware, Region 20 public safety licensees have been 
working with the TA, Sprint Nextel and Motorola in support of a longer Stage 2 
deferral aimed, among other goals, at maintaining the intricate web of 
interoperability relationships during the Wave 1 rebanding.2  The TA’s 

                                            
1 Letter of March 29, 2006 from Robert B. Kelly to Catherine W. Seidel.  The 
Commission immediately adopted the TA’s recommendation for a three-month 
extension for Stage 2 of Waves 2 and 3 but has not yet responded as to Wave 1. 
Public Notice, DA 06-767, March 31, 2006. 
2 Letter of a technical consultant, RCC, to Catherine W. Seidel, December 21, 2005, 
supported by a number of Region licensees, including Anne Arundel County, 
Maryland: Letter of February 6, 2006, to FCC Secretary from William C. DeHoff, Jr.  
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recommendation took note of views that a longer extension is needed, but also 
stated: “Representatives of the Public Safety community expressed support to the 
TA for a three-month extension.” (Letter of Robert B. Kelly, 3) 
We understand the TA’s concern that an extension of negotiations in Stage 2 of 
Wave 1 “not adversely impact the ability of these markets to meet the 36-month 
deadline” for overall reconfiguration.  While we repeat that the assured safety and 
reliability of the transition is more important than meeting a schedule for its own 
sake, we nevertheless place on the record here our support for the three-month 
extension, from July 31st to October 31st, 2006, of the period for licensee negotiations 
with Sprint Nextel in Stage 2 of Wave 1. 
 
Sincerely, 
 
CITY OF ALEXANDRIA, VIRGINIA 
COUNTY OF CULPEPER, VIRGINIA 
METROPOLITAN WASHINGTON AIRPORTS AUTHORITY 
 
By 
 ________________________ 
 James R. Hobson 
 THEIR COUNSEL 
 
cc: Michael Wilhelm, David Furth, Blaise Scinto, WTB/FCC 
 
 

                                                                                                                                             
See also, Letter of David J. Barney, Fairfax County, Virginia, to Brett S. Haan, 
January 30, 2006, with attachments. 


